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 IMPORTANT NOTICE 
 DO NOT DETACH 
 
 SUPERFUND CONFIDENTIAL BUSINESS INFORMATION 
 
All or a portion of the attached document is claimed to be confidential 
business information by the submitter pursuant to CERCLA, as amended, ' 
104.  Unless and until EPA makes a determination that the document is not 
confidential business information, it must be treated as such. 
 
Any person handling or using the attached document in any way is 
responsible for preventing unauthorized disclosure while in his or her 
possession.  '1905 of title 18 of the United States Code and CERCLA, as 
amended, '104(e)(7)(B) provide penalties for disclosure of confidential 
business information.  They include criminal penalties and adverse 
personnel actions. 
 
The document may not be disclosed further or copied by you except as 
authorized by The Superfund CBI Manual.  If you have any questions 
concerning the appropriate handling of this document, please contact the 
attorney assigned to this case or the Office of Regional Counsel, EPA, 
Region 9. 
 
 
 
 
 
 
 
 
 
 
 
  



EP-S9-08-04  
MONTHLY STATUS REPORT 

for 
Omega OU02 RI/FS 

 
Reporting Period: 08-29-09 through 09-25-09  

Task Order Period of Performance: 02-06-09 through 12-31-09 

Task Order No.: 038-RICO-09BC Task Order Project Officer: Lynda Deschambault 
CH2M HILL Project No.: 386743 Project Manager: Tom Perina 
 
A. Expenditure Limit 

$501,771.50 (65.58 %) of the Task Order Ceiling ($765,138.00) has been expended.  
B. Activities Performed During Reporting Period 

This section presents a description of activities performed on each task. Note: Report 1 contains by task, names 
of staff, labor category, and number of hours worked for each individual.  
Task 1 - Project Planning and Support (PP) 
• The Project Manager, Sr. Engineer, two Project Scientists, Sr. Contract Administrator, and support staff 

prepared Work Plan Amendment 1 (WPA1). 
• The Program Manager reviewed and approved WPA1. 
• The Project Manager with the help of support staff performed routine project management activities 

including cost and budget tracking, and monthly reporting.   
Task 2 - Community Involvement (CR) 
No Activity 
Task 3 - Field Investigation / Data Acquisition (FI) 
• The Project Manager coordinated groundwater sampling and source area investigation. 
• The Contracts Administrator, Jr. Engineer, Health and Safety Specialist, Sr. Technician, and Project 

Manager prepared purchase orders and subcontractor tasking documents.  
• Staff Geologist supervised the development of newly installed well MW31. 
• Staff Geologist performed source area investigation at Whittier Blv. and west of Shoemaker Ave. 
• Project Scientist reviewed field documents. 
• Staff Geologist and two Sr. Technicians performed routine groundwater sampling.  
Task 5 - Analytical Support and Data Validation (AN) 
• The Project Manager prepared requests for laboratory services and coordinated sample scheduling with 

Region IX laboratory.  
Task 6 - Data Evaluation (DE) 
• The Project Manager, Sr. Statistician, Project Scientist, Sr. Chemist, Technical Editor, and GIS Specialist 

prepared a memorandum on first quarter 2009 groundwater sampling. 
• The Contract Administrator prepared subcontractor tasking documents. 
Task 7 - Risk Assessment (RA) 
No activity. 

Task 8 - Treatability Study / Pilot Testing (TT) 
No activity. 

Task 9 - Remedial Investigation Report (RR) 
No activity. 

Task 10 - Remedial Alternatives Screening (RS) 
• CH2M HILL prepared the alternatives development and screening section of the Feasibility Study. The 

Project Manager, Sr. Reviewer, Principal Engineer, Sr. Engineer, Project Hydrogeologist, Database 
Specialist, Staff Engineer, Staff Scientist, Sr. Technician, and support staff participated in these activities. 

• The Project Manager attended a meeting with EPA and OPOG with agenda including the OU2 
Feasibility Study.  
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• NOTE: In September, the Project Manager, Sr. Engineer, Project Hydrogeologist, Technical Editor, and 
Word Processor inadvertently charged thirty eight (8), twenty (20), fifty-one (51), twelve (12.2), and four 
(3.8) hours, respectively, to Task 10.01 instead of to Task 11.01 for remedial alternative evaluation. The 
transfer of ninety one (91) hours will be reflected in next month’s invoice. 

Task 11 - Remedial Alternatives Evaluation (RE) 
• CH2M HILL prepared the alternatives evaluation section of the Feasibility Study. The Project Manager, 

Principal Engineer, Sr. Engineer, Sr. Statistician, Database Specialist, three Staff Scientists, and three Sr. 
Technician participated in these activities. 

• NOTE: In September, the Project Manager, Sr. Engineer, Project Hydrogeologist, Technical Editor, and 
Word Processor inadvertently charged thirty eight (8), twenty (20), fifty-one (51), twelve (12.2), and four 
(3.8) hours, respectively, to Task 10.01 instead of to Task 11.01 for remedial alternative evaluation. The 
transfer of ninety one (91) hours will be reflected in next month’s invoice. 

Task 12 - FS Report (FS) 
No Activity 

Task 13 - Post RI/FS Support (PR) 
No Activity 

Task 15 - Task Order Closeout (CO) 
No Activity 

C. Scope, Schedule, and Budget Variances 
None  

D. Budget Notification and Forecasting 
None 



SUMMARY OF COSTS BY TASK
038-RICO-09BCTask Order No.: EP S9 08 04EPA Contract No.:

09/24/2008Contract Date:
September, 2009Reporting Month:

Aug/2009Period:

Task No. Task Name
Current Month Cumulative Cost-to-Date WP Budget Remaining

OMEGA OU02 RI/FS Task Order Name:

Sep/2009through

Hours Invoiced Hours Invoiced Hours Dollars Hours Dollars
Client

Task No.

Invoice Number: 008

PP.02 WPA 31 31 31 04,893.95 5,349.00 455.054,893.951
PP.03 PROJECT MANAGEMENT 7 71 264 19313,367.10 40,601.00 27,233.901,403.011
PP.04 SITE SPECIFIC PLANS 0 64 172 1089,733.10 22,208.00 12,474.900.001

CR COMMUNITY INVOLVEMENT 0 8 80 721,513.44 12,740.00 11,226.560.002
FI FIELD INVESTIGATION/DATA ACQUISITION 328 886 1,579 694122,511.93 347,626.00 225,114.0743,678.233
AN ANALYTICAL SUPPORT/DATA VALIDATION 2 21 410 3892,819.51 58,754.00 55,934.49400.865
DE DATA EVALUATION 46 643 1,484 84197,021.48 219,515.00 122,493.527,502.696
RA RISK ASSESSMENT 0 0 4 40.00 545.00 545.000.007
TT TREATABILITY STUDY/PILOT TESTING 0 0 282 2820.00 88,414.00 88,414.000.008
RR RI REPORT 0 226 269 4326,836.39 36,585.00 9,748.6112.109
RS REMEDIAL ALTERNATIVES DEVELOPMENT 

AND SCREENING
243 985 914 -71162,579.15 147,446.00 -15,133.1540,473.0010

RE REMEDIAL ALTERNATIVES EVALUATION 156 172 871 69928,386.62 145,251.00 116,864.3825,179.7411
FS FS REPORT 0 147 294 14728,701.52 45,384.00 16,682.480.0012
PR POST RI/FS SUPPORT 0 17 764 7473,407.31 149,731.00 146,323.690.0013
CO TASK ORDER CLOSEOUT 0 0 36 360.00 4,340.00 4,340.000.0015

Totals: 813 3,271 7,454 4,183501,771.50 1,324,489.00 822,717.50123,543.58

THIS REPORT CONTAINS CONFIDENTIAL BUSINESS INFORMATION



 



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.00HARTLEY, JAMES D Principal Engineer/Scientist/Specialist

1.00 1.00SINGH, UDAI PRATAP

1.00CHUANG, YUEH Senior Engineer/Scientist/Specialist

1.00 1.00GRIGORIEFF, MIKE 

18.00 96.00PERINA, TOMAS 

6.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

1.00 1.00JABLONSKI, DANIEL R

9.00 9.00KEENE, EMILY 

2.00 2.00MERCHANT, BARBARA 

4.50ANHORN, REBECCA Staff Engineer/Scientist/Specialist

0.90BEATTIE, MARIAN Administrative and Clerical

5.80 8.00CRUZ, ROSA I

0.30DAISEY, SHANNON 

3.70JENSEN, NANCY KEATING

0.90RICHARDSON, SHELLY 

37.80 6,296.96 136.30 24,355.74 467.00 68,158.00TOTAL, PRIME DIRECT LABOR

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL CONSTRUCTORS

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist

3.00 459.93TOTAL, TEAM SUB DIRECT LABOR

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

25.50GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

0.50LOPEZ, SARAH Senior Technician

0.40LOPEZ, DAVID Administrative and Clerical

26.40 2,903.47TOTAL, TEAM SUB DIRECT LABOR

Page 3Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



1 PPPROJECT PLANNING AND SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 1 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

37.80 6,296.96 165.70 27,719.14 467.00 68,158.00SUBTOTAL, DIRECT LABOR

275.01SUBTOTAL, DIRECT COSTS(Non_labor)

6,296.96 27,994.15 68,158.00SUBTOTAL, TASK 1 COSTS

Page 4Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



2 CRCOMMUNITY INVOLVEMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 2 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

8.00 1,513.44 80.00 11,386.00SUBTOTAL, DIRECT LABOR

1,354.00SUBTOTAL, DIRECT COSTS(Non_labor)

1,513.44 12,740.00SUBTOTAL, TASK 2 COSTS

Page 5Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

2.00ANDERSON, GORDON N. Senior Engineer/Scientist/Specialist

13.00 57.00PERINA, TOMAS 

3.00 3.00JABLONSKI, DANIEL R Project Engineer/Scientist/Specialist

2.00SKEITH, BRIAN P

105.00 136.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist

69.00 69.00HERNANDEZ, ROBERT 

12.00 16.00MATHUR, VIKAS 

123.00OCKERMAN, JEFF 

10.00RISAT, TEDROS 

44.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist

25.00OVIEDO, MIGUEL A.

1.00FOXWORTHY, TERRY Senior Technician

9.50LADEAU, MICHAEL 

0.50MAYER, KEVIN F

0.50STREHLOW, ROBERT W

55.00 75.00PALM, MICHAEL SCOTT Technician

3.20CIZAN, KIM Administrative and Clerical

0.60DAISEY, SHANNON 

0.20 0.20HILL, JARED 

0.70MEIDL, JOHN BENEDICT

257.20 27,317.60 578.20 64,108.19 1,579.00 176,585.00TOTAL, PRIME DIRECT LABOR

Page 6Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL CONSTRUCTORS

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

15.00HILGAERTNER, JEFFREY T Project Engineer/Scientist/Specialist

15.00 2,299.65TOTAL, TEAM SUB DIRECT LABOR

Page 7Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

219.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

219.30 24,217.31TOTAL, TEAM SUB DIRECT LABOR

Page 8Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CFEST INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

71.00 73.00JUNG, HUN Senior Technician

71.00 8,320.49 73.00 8,554.87TOTAL, TEAM SUB DIRECT LABOR

Page 9Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



3 FIFIELD INVESTIGATION / DATA ACQUISITIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 3 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

328.20 35,638.09 885.50 99,180.02 1,579.00 176,585.00SUBTOTAL, DIRECT LABOR

8,040.14 23,331.91 171,041.00SUBTOTAL, DIRECT COSTS(Non_labor)

43,678.23 122,511.93 347,626.00SUBTOTAL, TASK 3 COSTS

Page 10Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

2.00 6.00PERINA, TOMAS Senior Engineer/Scientist/Specialist

4.00BRYANT, ELIZABETH Staff Engineer/Scientist/Specialist

3.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist

2.00 400.86 13.00 1,891.89 410.00 58,754.00TOTAL, PRIME DIRECT LABOR

Page 11Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

8.40GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

8.40 927.62TOTAL, TEAM SUB DIRECT LABOR

Page 12Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



5 ANANALYTICAL SUPPORT AND DATA VALIDATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 5 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

2.00 400.86 21.40 2,819.51 410.00 58,754.00SUBTOTAL, DIRECT LABOR

400.86 2,819.51 58,754.00SUBTOTAL, TASK 5 COSTS

Page 13Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

3.00 3.00BOEHNKER, DAVID W Senior Engineer/Scientist/Specialist

6.00 128.00PERINA, TOMAS 

13.00 14.00TURNER, ALTA 

3.00ANTIPAS, Y ARTEMIS Project Engineer/Scientist/Specialist

8.00 8.00JABLONSKI, DANIEL R

283.00SUN, KERANG 

1.00ANHORN, REBECCA Staff Engineer/Scientist/Specialist

33.00MADER, SARAH 

1.00 1.00NGUYEN, CRYSTAL 

0.30 0.30POWERS, KIMBERLY 

1.00 5.00NGUYEN, CRYSTAL Junior Engineer/Scientist/Specialist

32.30 5,862.03 479.30 78,446.32 1,484.00 219,515.00TOTAL, PRIME DIRECT LABOR

Page 14Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

86.30GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

5.50MA, TAIN-SHING

91.80 10,137.48TOTAL, TEAM SUB DIRECT LABOR

Page 15Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CFEST INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

14.00 72.00JUNG, HUN Senior Technician

14.00 1,640.66 72.00 8,437.68TOTAL, TEAM SUB DIRECT LABOR

Page 16Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



6 DEDATA EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 6 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

46.30 7,502.69 643.10 97,021.48 1,484.00 219,515.00SUBTOTAL, DIRECT LABOR

7,502.69 97,021.48 219,515.00SUBTOTAL, TASK 6 COSTS

Page 17Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



7 RARISK ASSESSMENTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 7 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

4.00 545.00SUBTOTAL, DIRECT LABOR

545.00SUBTOTAL, TASK 7 COSTS

Page 18Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



8 TTTREATABILITY STUDY / PILOT TESTINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 8 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

282.00 38,631.00SUBTOTAL, DIRECT LABOR

49,783.00SUBTOTAL, DIRECT COSTS(Non_labor)

88,414.00SUBTOTAL, TASK 8 COSTS

Page 19Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



9 RRREMEDIAL INVESTIGATION REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 9 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

225.90 26,308.44 269.00 36,585.00SUBTOTAL, DIRECT LABOR

12.10 527.95SUBTOTAL, DIRECT COSTS(Non_labor)

12.10 26,836.39 36,585.00SUBTOTAL, TASK 9 COSTS

Page 20Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

1.00 2.00FAVARA, PAUL J Principal Engineer/Scientist/Specialist

6.00HARTLEY, JAMES D

12.00BLASCO, JOHN CALVERT Senior Engineer/Scientist/Specialist

4.00 6.00CHUANG, YUEH 

1.00DOLEGOWSKI, JOHN R

60.00 220.00GRIGORIEFF, MIKE 

20.00 200.00PERINA, TOMAS 

138.00 304.00SUN, KERANG Project Engineer/Scientist/Specialist

9.00ABRAHAM, SOOMODH Staff Engineer/Scientist/Specialist

2.00ANHORN, REBECCA 

1.00DODS, DEVON 

12.20 12.20ECKERT, LAURA PITRE

2.00 2.00LARSON, M LYN

2.00 18.00MADER, SARAH 

0.20FRANCUZ, KIMBERLEY A Senior Technician

3.80 5.80LAMONT, WENDY 

0.20CIZAN, KIM Administrative and Clerical

0.50DURAND, DAWN R

1.70JENSEN, NANCY KEATING

0.50LANCE, JOEL 

243.00 40,457.28 804.10 142,229.31 914.00 147,281.00TOTAL, PRIME DIRECT LABOR

Page 21Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

175.00GALLES, JENNIFER M Staff Engineer/Scientist/Specialist

6.00MA, TAIN-SHING

0.30LOPEZ, DAVID Administrative and Clerical

181.30 20,009.51TOTAL, TEAM SUB DIRECT LABOR

Page 22Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



10 RSREMEDIAL ALTERNATIVES SCREENINGTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 10 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

243.00 40,457.28 985.40 162,238.82 914.00 147,281.00SUBTOTAL, DIRECT LABOR

15.72 340.33 165.00SUBTOTAL, DIRECT COSTS(Non_labor)

40,473.00 162,579.15 147,446.00SUBTOTAL, TASK 10 COSTS

Page 23Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  PRIME  CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

4.00 4.00FAVARA, PAUL J Principal Engineer/Scientist/Specialist

52.00 52.00GRIGORIEFF, MIKE Senior Engineer/Scientist/Specialist

30.00 46.00PERINA, TOMAS 

1.00 1.00TURNER, ALTA 

12.20 12.20ECKERT, LAURA PITRE Staff Engineer/Scientist/Specialist

8.00 8.00HUME, JILLIAN 

2.00 2.00LARSON, M LYN

2.00 2.00BAILEY, TRAVIS Senior Technician

3.30 3.30LAMONT, WENDY 

0.20 0.20VOLLMAR, GERALD ANDREW

114.70 20,652.11 130.70 23,858.99 871.00 145,022.00TOTAL, PRIME DIRECT LABOR

Page 24Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

  TEAM SUB CONTRACTOR

  Name                                                                                              Job Category

038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

Direct Labor

41.00 41.00MA, TAIN-SHING Staff Engineer/Scientist/Specialist

41.00 4,527.63 41.00 4,527.63TOTAL, TEAM SUB DIRECT LABOR

Page 25Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



11 REREMEDIAL ALTERNATIVES EVALUATIONTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 11 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

155.70 25,179.74 171.70 28,386.62 871.00 145,022.00SUBTOTAL, DIRECT LABOR

229.00SUBTOTAL, DIRECT COSTS(Non_labor)

25,179.74 28,386.62 145,251.00SUBTOTAL, TASK 11 COSTS

Page 26Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



12 FSFS REPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 12 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

147.00 28,076.96 294.00 43,813.00SUBTOTAL, DIRECT LABOR

624.56 1,571.00SUBTOTAL, DIRECT COSTS(Non_labor)

28,701.52 45,384.00SUBTOTAL, TASK 12 COSTS

Page 27Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



13 PRPOST RI/FS SUPPORTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 13 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

17.00 3,407.31 764.00 147,027.00SUBTOTAL, DIRECT LABOR

2,704.00SUBTOTAL, DIRECT COSTS(Non_labor)

3,407.31 149,731.00SUBTOTAL, TASK 13 COSTS

Page 28Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



15 COTASK ORDER CLOSEOUTTask Number: Task Title: Task Category Code:

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours

SUBTOTALS  FOR TASK 15 (PRIME + TEAM SUBCONTRACTORS)

  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

36.00 4,340.00SUBTOTAL, DIRECT LABOR

4,340.00SUBTOTAL, TASK 15 COSTS

Page 29Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



    TASK ORDER TOTALS ALL TASKS     

REPORT 1 TASK ORDER -- Task Level Specific Detail Report 

DollarsHours
Approved Budget

DollarsHours
CumulativeCurrent

DollarsHours  Cost Elements

038-RICO-09BC

OMEGA OU02 RI/FS 

ALL FIRMS

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

 

TASK ORDER TOTAL, DIRECT COSTS

813.00 115,475.62 3,270.70 476,671.74 7,454.00 1,097,642.00TOTAL, DIRECT LABOR

5,946.51 18,695.08 45,015.00TOTAL, OTHER DIRECT COSTS

2,121.45 5,841.10 18,058.00TOTAL, TRAVEL

541.90 157,475.00TOTAL, SUBPOOL

21.68 6,299.00TOTAL, SUBPOOL PROFIT

123,543.58 501,771.50 1,324,489.00TASK ORDER TOTAL

151.96 153.41 Average Hourly Rate

765,138.00 Expenditure Limit Dollars

Page 30Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

CH2M HILL INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 1,837.38 2,719.45

Field Equipment 528.37 2,161.53

Mail/Courier/Freight 3,120.59 10,416.49

Other 460.17 2,821.85

Reproduction 0.00 175.07

5,946.51Total, CH2M HILL INC ODCs 18,294.39

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 1A
038-RICO-09BC

OMEGA OU02 RI/FS 

E2 CONSULTING ENGINEERS INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

Task Order Supplemental Detail Report - Summary

002Operable Unit:

BASEContract Period:

Performance Based: No

E2 CONSULTING ENGINEERS INC

Expenditure Category                                                        Current Dollars Cumulative Dollars

Consumables 0.00 400.69

0.00Total, E2 CONSULTING ENGINEERS INC ODCs 400.69

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL INC

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING

CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

12/31/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

REPORT 1A Task Order Supplemental Detail Report - Travel

TRAVEL BREAKDOWN

002Operable Unit:

Performance Based: No

BASEContract Period:

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CH2M HILL INC

571.08738.26BRYANT, ELIZABETH  THOUSAND OAKS, CA  WHITTIER, CA 8/25/2009 9/11/2009 177.01 241.85 1,728.20 RI/FS SOIL SAMPLING, WELL INSTALL, AND HYDROPUNCH

0.0012.10PERINA, TOMAS  RIVERSIDE, CA  GLEN AVON, CA 9/3/2009 9/3/2009 0.00 0.00 12.10 TAC MEETING WITH DTSC

0.0042.35MATHUR, VIKAS  SANTA ANA, CA  OMEGA PROJECT SITE, CA 9/8/2009 9/16/2009 0.00 0.00 42.35 WELL DEVELOPMENT

571.08792.71 177.01 241.85 1,782.65Total, CH2M HILL INC Travel Costs

DEPARTURE
DATE TRANSPORTATION LODGING PER DIEM OTHER TOTAL TRAVEL PURPOSE

RETURN
DATETRAVEL TOTRAVEL FROMTRAVELER'S NAME

CFEST INC

0.00338.80JUNG, HUN  IRVINE, CA  WHITTIER, CA 8/24/2009 9/17/2009 0.00 0.00 338.80 OMEGA FIELD WORK

0.00338.80 0.00 0.00 338.80Total, CFEST INC Travel Costs

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



 



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL, INC.

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/09

Current Month

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Current Month

  FEESTRAVEL

1 PP 6,296.96 6,296.96

3 FI 35,638.09 43,678.232,109.355,930.79

5 AN 400.86 400.86

6 DE 7,502.69 7,502.69

9 RR 12.1012.10

10 RS 40,457.28 40,473.0015.72

11 RE 25,179.74 25,179.74

Task Order Subtotal

Subpool Profit

TOTAL

0.00

5,946.51 2,121.45 0.00 0.00 123,543.58115,475.62

Page 1Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



REPORT 2T Current Month & Cumulative Status Report --- Task Level Totals within FR Task Order
038-RICO-09BC

OMEGA OU02 RI/FS 

CH2M HILL, INC.

EP S9 08 04

09BC

CA

9

Task Order Number:
Task Order Title:
Contractor Name:
Contract Number:
SSID:
State:
Region:

RI

CO

FIXED RATE

ON-GOING
CHEMICAL SITE CONTAMINATION

Work Area Code:
Action Code:

TO Type:

Task Order Status:
Type Site:

2/6/09

8/29/09

9/25/09

10/20/09

008

Monthly Progress

TO Period of Performance Start:
TO Period of Performance End:
Reporting Period From:
Reporting Period To:
Invoice Date:
Invoice Number:
Invoice Purpose:

02Operable Unit:

Performance Based: No

BASEContract Period:

12/31/09

NO. CAT. CODE
TOTAL

$
PRIME/TEAM

LABOR $ ODCs SUBPOOL
TASK

Cumulative Month

  FEESTRAVEL

1 PP 27,719.14 27,994.15275.01

2 CR 1,513.44 1,513.44

3 FI 541.9099,180.02 122,490.254,740.6918,027.64

5 AN 2,819.51 2,819.51

6 DE 97,021.48 97,021.48

9 RR 26,308.44 26,836.39242.05285.90

10 RS 162,238.82 162,579.15233.80106.53

11 RE 28,386.62 28,386.62

12 FS 28,076.96 28,701.52624.56

13 PR 3,407.31 3,407.31

Task Order Subtotal

Subpool Fee

TOTAL

21.68

18,695.08 5,841.10 541.90 21.68 501,771.50476,671.74

Page 2Use or disclosure of data contained on this sheet is subject to the restriction on the first page of this monthly report.



Standard Form 1034 VOUCHER NO.
September 1973

4 Treasury FRM 2000
1034-115

U.S. DEPARTMENT, BUREAU, OR ESTABLISHMENT AND LOCATION DATE VOUCHER PREPARED SCHEDULE NO.
U.S. ENVIRONMENTAL PROTECTION AGENCY 20-Oct-09
Financial Management Division CONTRACT NUMBER AND DATE PAID BY
Mail Code - D143-02 EP-S9-08-04
Research Triangle Park, NC  27711 REQUISITION NUMBER AND DATE

PAYEE'S CH2M HILL, Inc.
NAME P.O. Box 27-100
AND Kansas City, MO  64180-0100 DATE INVOICE RECEIVED

ADDRESS
Account #233-223-6 DISCOUNT TERMS

PAYEE'S ACCOUNT NUMBER

SHIPPED FROM TO WEIGHT GOVERNMENT B/L NUMBER

NUMBER DATE OF ARTICLES OR SERVICES
AND DATE DELIVERY (Enter description, item number of contract or Federal QUAN- UNIT PRICE AMOUNT
OF ORDER OR SERVICE supply schedule, and other information deemed necessary) TITY COST PER (1)

Architect-Engineering, technical

and management services for

8/29/2009 Response Action Contract

to FOR TASK ORDER 038 REGION 9

9/25/2009 Cost $123,543.58

OPTION PERIOD BASE INVOICE Fee $0.00

Total $123,543.58
"I certify: that all payments requested are appropriate and in

accordance with the agreement set forth in the contract;  that

payments have been made to all construction subcontractors from

previous payments and that timely payments will be made from

proceeds covered by this certification."

by:

(Use continuation sheet(s) if necessary) (Payee must NOT use the space below) TOTAL
PAYMENT APPROVED FOR EXCHANGE RATE DIFFERENCES

COMPLETE =$ =$1.00
PARTIAL BY2

FINAL
PROGRESS TITLE Amount verified:correct for
ADVANCE (Signature or initials)

Persuant to authority vested in me, I certify that this voucher is correct and proper for payment.

_______ __________________________________ ___________________________
(Date) (Authorized Certifying Officer) 2 (Title)

ACCOUNTING CLASSIFICATION

CHECK NUMBER ON TREASURER OF THE UNITED STATES CHECK NUMBER ON (Name of bank)

CASH DATE PAYEE3

$
1 When stated in foreign currency, insert name of currency. PER
2 If the ability to certify and authority to approve are combined in one person, one signature only is necessary; other-
  wise the approving officer will sign in the space provided, over his official title.
3 When a voucher is receipted in the name of a company or corporation, the name of ther person writing the company
  or corporate name, as well as the capacity in which he signs, must appear.  For example:  "John Doe Company, per TITLE
  John Smith Secretary", or "Treasurer", as the case may be.

U.S. GOVERNMENT PRINTING OFFICE:  1978-261-647/3606

PUBLIC VOUCHER FOR PURCHASES AND
SERVICES OTHER THAN PERSONAL

PA
ID

 B
Y

008





US ENVIRONMENTAL PROTECTION AGENCY
RTP-FINANCIAL MANAGEMENT CENTER
MAIL DROP - D143-02
RESEARCH TRIANGLE PARK, NC 27711

Contract No. EP S9 08 04
CH2M HILL, INC
P. O. BOX  27-100
KANSAS CITY, MO 64180

Task Order No.:  038-RICO-09BC
OMEGA OU02 RI/FS Voucher No.             008

MAJOR COST ELEMENTS: AMOUNTS
CumulativeCurrentCumulative

HOURS
CurrentLabor Category

$1,380.48 $4,601.606.0 20.0Principal Engineer/Scientist/Specialist
$44,695.89 $211,854.51223.0 1,057.0Senior Engineer/Scientist/Specialist
$24,682.91 $100,418.05161.0 655.0Project Engineer/Scientist/Specialist
$29,451.69 $117,762.61266.7 1,066.4Staff Engineer/Scientist/Specialist

$82.53 $6,354.811.0 77.0Junior Engineer/Scientist/Specialist
$11,051.03 $20,191.8794.3 172.3Senior Technician

$3,697.65 $8,336.5255.0 124.0Technician
$433.44 $7,151.776.0 99.0Administrative and Clerical

$476,671.74$115,475.62813.0 3,270.7TOTAL LABOR
$5,946.51 $18,695.08Other ODCs
$2,121.45 $5,841.10Travel

$0.00 $541.90Subpool

$25,078.08$8,067.96TOTAL NON-LABOR

$21.68$0.00Subpool Profit

$501,771.50$123,543.58TOTALS - CURRENT AND CUMULATIVE

AMOUNT DUE THIS VOUCHER $123,543.58

CH2M HILL INC $108,716.00 $414,649.49
CH2M Hill Affiliates $0.00 $2,759.58

Reporting Period From:  08/29/2009 To: 09/25/2009

Team Subcontracts
CFEST INC $10,299.95 $17,336.85
CLEAR CREEK HYDROLOGY INC $0.00 $0.00
CRITIGEN LLC $0.00 $0.00
DAHL ENVIRONMENTAL ASSOCIATES $0.00 $0.00
E2 CONSULTING ENGINEERS INC $4,527.63 $67,025.58
ENVIRONMENT INTERNATIONAL GOVERNMENT LTD $0.00 $0.00

Total Team Subcontracts $14,827.58 $84,362.43

$123,543.58 $501,771.50TOTALS BY FIRM - CURRENT AND CUMULATIVE

*** This voucher contains confidential business information *** Prj# 386743

Substitute for 
Form 1035

PUBLIC VOUCHER FOR PURCHASES
AND SERVICES OTHER THAN

PERSONAL Region 9 Billing No.: 009
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